## **Detailed report**

2020-01-01 - 2020-12-31 Total 158 h 03 min



Date 02-20	Description #1 Hacer el LO2	Duration 0:01:21	User Juan Gómez Mateos
	SOS1920-21	13:52-13:54	
02-21	(no description)	0:00:35	Pepesoto240
	(no project)	19:31-19:32	
02-21	#1 Probando Tooggl	0:00:26	Pepesoto240
	SOS1920-21	19:31-19:32	
03-03	#2 Create milestone for F01	0:02:03	Juan Gómez Mateos
	SOS1920-21 - [f01]	17:33-17:35	
03-03	#3 Add info to SOS common repository	0:23:51	Juan Gómez Mateos
	SOS1920-21 - [f01]	17:42-18:06	
03-03	#4 clone repository of the subject in GoormIDE	0:23:12	Pepesoto240
	SOS1920-21 - [f01]	18:17-18:40	
03-03	#4 clone repository of the subject in GoormIDE	0:00:12	Pepesoto240
	SOS1920-21 - [f01]	18:41-18:41	
03-04	#4 Clone repository of this subject in GoormIDE	0:24:16	Pepesoto240
	SOS1920-21 - [f01]	10:56-11:20	
03-04	Adding teachers to Toggl	0:04:08	Antonio98pt
	SOS1920-21	11:20-11:24	
03-04	#6 Create workspace in Toggl	0:02:24	Pepesoto240
	SOS1920-21 - [f01]	11:33-11:35	
03-04	#6 Create workspace in Toggl	0:00:15	Pepesoto240
	SOS1920-21 - [f01]	11:35-11:35	
03-04	Modify README.md	0:11:34	Antonio98pt
	SOS1920-21	11:45-11:56	
03-04	Hora servidor	0:16:03	Antonio98pt
	SOS1920-21	16:56-17:12	
03-09	Install Postman	0:07:28	Antonio98pt
	SOS1920-21	11:52-11:59	
03-11	#9 Modify L04 and L05 content for F02	0:46:06	Juan Gómez Mateos
	SOS1920-21 - [f02]	11:27-12:13	
03-11	Heroku	0:34:16	Antonio98pt
	SOS1920-21	11:47-12:21	
03-11	Heroku	2:09:41	Antonio98pt
	SOS1920-21	13:00-15:10	
03-11	#11 Some changes on my proposal data	0:13:06	Juan Gómez Mateos
	SOS1920-21 - [f02]	15:16-15:30	

03-11	#12 Sync with container	0:12:58	Juan Gómez Mateos
	SOS1920-21 - [f02]	15:39-15:52	•
03-11	#13 Postman	0:16:18	luan Gómez Mateos
	SOS1920-21 - [f02]	16:02-16:19	Jaan Comez mateos
03-11	Leer Piazza	0:16:45	Antonio98pt
	SOS1920-21	16:24-16:41	
03-11	#14 Changes on Heroku	0:55:40	Juan Gómez Mateos
	SOS1920-21 - [f02]	16:24-17:20	
03-11	#15 Download Postman	0:18:51	Pepesoto240
	SOS1920-21 - [f02]	16:59-17:18	
03-11	#16 Changes in repository	0:59:57	Pepesoto240
	SOS1920-21 - [f02]	17:24-18:24	
03-11	#16 Changes in repository	1:42:12	Pepesoto240
	SOS1920-21 - [f02]	18:43-20:25	
03-11	#12 Sync with container	0:15:12	Juan Gómez Mateos
	SOS1920-21 - [f02]	20:14-20:29	
03-11	#11 Some changes on my proposal data	0:21:06	Juan Gómez Mateos
	SOS1920-21 - [f02]	20:30-20:51	
03-24	(no description)	0:00:12	Antonio98pt
	(no project)	16:54-16:54	·
03-24	Creating API REST	1:01:57	Antonio98pt
	SOS1920-21 - [F03]	16:54-17:56	
03-24	#18 Perform API-REST	1:51:58	Pepesoto240
	SOS1920-21	17:16-19:08	
03-24	#17 Create API REST	1:11:00	Antonio98pt
	SOS1920-21 - [F03]	17:56-19:07	
03-24	#19 Working on API REST	1:43:49	Juan Gómez Mateos
	SOS1920-21	18:14-19:58	
03-25	#19 Working on API REST	3:42:20	Juan Gómez Mateos
	SOS1920-21	02:15-05:57	
03-25	#17 Create API REST	2:13:41	Antonio98pt
	SOS1920-21	11:22-13:36	
03-25	#19 Working on API REST	3:10:44	Juan Gómez Mateos
	SOS1920-21	17:42-20:53	
03-25	#17 Create API REST	2:03:15	Antonio98pt
	SOS1920-21	18:36-20:40	
03-25	#18 Perform API-REST	0:34:47	Pepesoto240
	SOS1920-21	20:41-21:15	
03-26	#18 Perform API-REST	2:04:53	Pepesoto240
	SOS1920-21	16:40-18:45	
03-26	#18 Perform API-REST	0:55:05	Pepesoto240
	SOS1920-21	18:54-19:49	
0400	#20 Torollow autimorphid	0.27.40	_
04-06	<b>#20 Implementing nebd</b> SOS1920-21	<b>0:27:49</b> 11:38-12:05	Pepesoto240

04-10	#21 Warning from F03	0:36:19	Juan Gómez Mateos
	SOS1920-21	03:30-04:07	
04-10	#22 Implementing Nedb	1:54:50	Juan Gómez Mateos
	SOS1920-21	17:59-19:53	
04-10	#22 Implementing Nedb	1:24:10	Juan Gómez Mateos
	SOS1920-21	20:15-21:39	
04-11	#22 Implementing Nedb	4:35:54	Juan Gómez Mateos
	SOS1920-21	16:32-21:08	
04-12	#23 Fix the failures in F03 and implement nedb	0:53:01	Antonio98pt
	SOS1920-21	12:16-13:09	
04-12	#24 Search and pagination	5:03:37	Juan Gómez Mateos
	SOS1920-21	23:12-04:16	
04-15	#23 Fix the failures in F03 and implement nedb	17:51:44	Antonio98pt
	SOS1920-21	17:18-11:09	
05-06	#25 Welcome to Svelte	1:14:22	Juan Gómez Mateos
	SOS1920-21 - [D02]	19:04-20:19	
05-07	#25 Welcome to Svelte	1:45:09	Juan Gómez Mateos
	SOS1920-21 - [D02]	05:42-07:27	
05-07	#25 Welcome to Svelte	5:42:44	Juan Gómez Mateos
	SOS1920-21 - [D02]	17:40-23:23	
05-26	#26 Snynk badge	0:07:27	Juan Gómez Mateos
	SOS1920-21 - [Extra Points]	17:31-17:38	
05-26	#26 Snynk badge	0:07:16	Antonio98pt
	SOS1920-21	17:31-17:38	
05-26	#27 Add Codecov	23:30:19	Antonio98pt
	SOS1920-21	17:43-17:13	
05-26	#27 Add Codecov	3:48:49	Juan Gómez Mateos
	SOS1920-21 - [Extra Points]	17:44-21:33	
05-27	#28 Fixing D02	0:00:14	Juan Gómez Mateos
	SOS1920-21 - [D02]	00:14-00:14	
05-27	#28 Fixing D02	1:19:25	Juan Gómez Mateos
	SOS1920-21 - [D03]	00:14-01:33	
05-27	#29 Styling api website	2:02:10	Juan Gómez Mateos
	SOS1920-21 - [D03]	02:01-04:03	
05-28	#30 Working D3JS	0:20:56	Juan Gómez Mateos
	SOS1920-21 - [Extra Points]	06:32-06:53	
05-28	#27 Add Codecov	0:48:22	Juan Gómez Mateos
	SOS1920-21 - [Extra Points]	18:09-18:58	
05-28	#31 Firebase Backend	0:59:38	Juan Gómez Mateos
	SOS1920-21 - [Extra Points]	19:16-20:16	
05-29	#32 Postman tests with Travis	4:22:03	Juan Gómez Mateos
	SOS1920-21 - [D03]	07:09-11:31	

05-30	#35 Graph Visualization	4:21:07	Juan Gómez Mateos
	SOS1920-21 - [D03]	22:50-03:12	
05-31	#35 Graph Visualization	2:41:03	Juan Gómez Mateos
	SOS1920-21 - [D03]	13:42-16:23	
05-31	#35 Graph Visualization	2:35:15	Juan Gómez Mateos
	SOS1920-21 - [D03]	17:13-19:49	
05-31	#36 Graph Visuals	4:06:11	Antonio98pt
	SOS1920-21	19:45-23:51	
05-31	#37 Implementing Graph Library from Awesome	2:36:25	Juan Gómez Mateos
	SOS1920-21 - [D03]	19:57-22:33	
06-01	#38 Implementations	5:43:56	Juan Gómez Mateos
	SOS1920-21 - [D03]	10:45-16:29	
06-01	#36 Graph Visuals	0:47:43	Antonio98pt
	SOS1920-21	12:47-13:35	
06-01	#36 Graph Visuals	1:23:43	Antonio98pt
	SOS1920-21	16:34-17:58	
06-02	#36 Graph Visuals	0:27:16	Antonio98pt
	SOS1920-21	12:20-12:47	
06-02	#38 Implementations	10:35:33	Juan Gómez Mateos
06-02	#38 Implementations SOS1920-21 - [D03]	<b>10:35:33</b> 13:03-23:38	Juan Gómez Mateos
06-02			Juan Gómez Mateos  Antonio98pt
	SOS1920-21 - [D03]	13:03-23:38	
	SOS1920-21 - [D03] #36 Graph Visuals	13:03-23:38 <b>4:33:00</b>	
06-02	SOS1920-21 - [D03] #36 Graph Visuals SOS1920-21	13:03-23:38 <b>4:33:00</b> 16:28-21:01	Antonio98pt
06-02	SOS1920-21 - [D03] #36 Graph Visuals SOS1920-21 #38 Implementations	13:03-23:38 4:33:00 16:28-21:01 3:33:41	Antonio98pt
06-02 06-03	\$0\$1920-21 - [D03]  #36 Graph Visuals  \$0\$1920-21  #38 Implementations  \$0\$1920-21 - [D03]	13:03-23:38 4:33:00 16:28-21:01 3:33:41 01:34-05:07	Antonio98pt  Juan Gómez Mateos
06-02 06-03	#36 Graph Visuals  SOS1920-21  #38 Implementations  SOS1920-21 - [D03]  (no description)	13:03-23:38 4:33:00 16:28-21:01 3:33:41 01:34-05:07 0:00:05	Antonio98pt  Juan Gómez Mateos
06-02 06-03	#36 Graph Visuals  SOS1920-21  #38 Implementations  SOS1920-21 - [D03]  (no description)  (no project)	13:03-23:38  4:33:00  16:28-21:01  3:33:41  01:34-05:07  0:00:05  12:41-12:41	Antonio98pt  Juan Gómez Mateos  Antonio98pt
06-02 06-03	#36 Graph Visuals  SOS1920-21  #38 Implementations  SOS1920-21 - [D03]  (no description)  (no project)  #36 Graph Visuals	13:03-23:38  4:33:00  16:28-21:01  3:33:41  01:34-05:07  0:00:05  12:41-12:41  0:00:03	Antonio98pt  Juan Gómez Mateos  Antonio98pt
06-02 06-03 06-03	#36 Graph Visuals  SOS1920-21  #38 Implementations  SOS1920-21 - [D03]  (no description)  (no project)  #36 Graph Visuals  SOS1920-21  #40 Integrations  SOS1920-21	13:03-23:38  4:33:00  16:28-21:01  3:33:41  01:34-05:07  0:00:05  12:41-12:41  0:00:03  12:41-12:41	Antonio98pt  Juan Gómez Mateos  Antonio98pt  Antonio98pt
06-02 06-03 06-03	#36 Graph Visuals  SOS1920-21  #38 Implementations  SOS1920-21 - [D03]  (no description)  (no project)  #36 Graph Visuals  SOS1920-21  #40 Integrations	13:03-23:38  4:33:00  16:28-21:01  3:33:41  01:34-05:07  0:00:05  12:41-12:41  0:00:03  12:41-12:41  1:01:42  12:43-13:45  0:00:03	Antonio98pt  Juan Gómez Mateos  Antonio98pt  Antonio98pt
06-02 06-03 06-03 06-03	\$0\$1920-21 - [D03]  #36 Graph Visuals  \$0\$1920-21  #38 Implementations  \$0\$1920-21 - [D03]  (no description)  (no project)  #36 Graph Visuals  \$0\$1920-21  #40 Integrations  \$0\$1920-21  (no description)  (no project)	13:03-23:38  4:33:00  16:28-21:01  3:33:41  01:34-05:07  0:00:05  12:41-12:41  0:00:03  12:41-12:41  1:01:42  12:43-13:45  0:00:03  16:53-16:53	Antonio98pt  Juan Gómez Mateos  Antonio98pt  Antonio98pt  Antonio98pt
06-02 06-03 06-03	#36 Graph Visuals  \$OS1920-21  #38 Implementations  \$OS1920-21 - [D03]  (no description)  (no project)  #36 Graph Visuals  \$OS1920-21  #40 Integrations  \$OS1920-21  (no description)	13:03-23:38  4:33:00  16:28-21:01  3:33:41  01:34-05:07  0:00:05  12:41-12:41  0:00:03  12:41-12:41  1:01:42  12:43-13:45  0:00:03  16:53-16:53  3:02:33	Antonio98pt  Juan Gómez Mateos  Antonio98pt  Antonio98pt  Antonio98pt
06-02 06-03 06-03 06-03	\$0\$1920-21 - [D03]  #36 Graph Visuals  \$0\$1920-21  #38 Implementations  \$0\$1920-21 - [D03]  (no description)  (no project)  #36 Graph Visuals  \$0\$1920-21  #40 Integrations  \$0\$1920-21  (no description)  (no project)	13:03-23:38  4:33:00  16:28-21:01  3:33:41  01:34-05:07  0:00:05  12:41-12:41  0:00:03  12:41-12:41  1:01:42  12:43-13:45  0:00:03  16:53-16:53	Antonio98pt  Juan Gómez Mateos  Antonio98pt  Antonio98pt  Antonio98pt  Antonio98pt
06-02 06-03 06-03 06-03	#36 Graph Visuals  \$OS1920-21  #38 Implementations  \$OS1920-21 - [D03]  (no description) (no project)  #36 Graph Visuals  \$OS1920-21  #40 Integrations  \$OS1920-21  (no description) (no project)  #42 Team Integration	13:03-23:38  4:33:00  16:28-21:01  3:33:41  01:34-05:07  0:00:05  12:41-12:41  0:00:03  12:41-12:41  1:01:42  12:43-13:45  0:00:03  16:53-16:53  3:02:33	Antonio98pt  Juan Gómez Mateos  Antonio98pt  Antonio98pt  Antonio98pt  Antonio98pt

Created with toggl.com